

Revised Date	Item	Owner	Expected Outcome
Complete	Initial meeting with Steering Committee	Dave S.	Agreement on way ahead; identify Steering Committee members; identify potential thrust groups, identify potential membership, Steering Committee meeting date and venue
22-Mar	Confirm Technology Thrust Areas and Chairs	Kim	Selection of Thrust Areas; Appointment of Thrust Area Working Group chairs (from industry) and Deputy Chairs (from NPO's).
4 April (PM)	Joint Meeting, Steering Committee, Thrust Team Chairs	Kim/Alfonz	Adopt the thrust areas, identify participants in thrust groups, confirm schedule
11-Apr	Letters of Invitation to Thrust Group candidates	Alfonz	Letter of invitation (signed by SC Chair)
18-Apr	TRM Thrust Team Launch	Alfonz/Fred	Thrust Areas Populated, first Thrust Team meetings, Introduction to TRM by Fred Doern
6-9 May	Western Aerospace EXPO	Ken	Opportunity to publicize and promote the MB TRM
15-May	Development of preliminary critical technologies list by each TAWG	Working Group Leaders	Each TAWG develops a list of critical enabling technologies pertinent to their thrust area, and a short rationale for their choice. Each TAWG develops a work plan leading to their TAWG report.
15-17 May	Steering Committee Meeting #2	Kim/Alfonz	TAWG Leaders present work plans and progress to Steering Committee
14-Jun	TAWG prepare critical technology reports	Working Group Leaders	Drafts of critical technology reports, according to a common template, available to editors/consultant.
28-Aug	Completed editing of critical technology reports and First Draft of TRM Report	Working Group Leaders	Finalized critical technology reports and First Draft of TRM Report circulated to Steering Committee
20-Sep	Final TRM Report complete	Kim/Alfonz/Ken	Final Draft of TRM Report for SC approval
23-25 Sep	Steering Committee Meeting #3: Final TRM Report Approval	Kim/Alfonz	Final Report Approval, Define Marketing strategy, Methodology to gain Industry endorsement
26-Sep	MB Industry Endorsement	Ken	The official presentation and acceptance of the TRM by senior industry through MAA Board of Directors (Target MAA AGM)
TBD	Workshop: Implementation of the Manitoba Technology Roadmap Strategy		Presentation to Government, NRC, etc